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Pat Brooks reviewed the field work that had been accomplished since the last Site 24 Update meeting.
Work has been concentrated on moving the portable treatment system from the 24EXS location to 24EX6.
The treatment system will be tested Thursday or Friday. The step-drawdown test is scheduled for Monday,
May 4 and will continue for 24 hours.

The drilling crew has been proceeding with the destruction of well 24EX10B. The washover casing was
removed using the dual-tube percussion drilling method (the washover casing was captured insite the dual-
tube casing and withdrawn). A 2-inch steel pipe was connected to the air compressor and inserted into the
boring. Slough at the bottom of the hole was cleared and the 2-inch steel pipe was fitted over the well
casing. A tremie pipe was inserted to the bottom of the well and approximately 230 gallons of grout were
pumped into the well. Overdrilling began this morning without the aid of a guide rod. Currently, the crew
are drilling at 115 feet below ground surface and pieces of the bentonite seal are in the return, which
indicates that we are drilling over the well.

The Plan of Action for Site 24 field work for the next two weeks included the following:
Present vacuum-enhanced test results from 24EXS5 and 24IN20B1.
Continue extraction at 24EX3 and 24IN1.

Complete destruction of observation well 24EX10B.

Complete step-drawdown test at 24EX6.

Begin constant-rate test at 24EX6.
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Plan of Action - April 29 to May 13, 1998
Groundwater Remediation Pilot Testing - Site 24
MCAS El Toro

Present vacuum-enhanced test results from 24EXS and 24IN2OB1. The final
groundwater samples require dilution analyses.

Continue extraction at 24EX3 and injection at 24IN1 (shutdown scheduled for May 15).
Complete destruction of well 24EX10B.

Complete step-drawdewn test at 24EX6.

Begin constant-rate test at 24EX6.
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